
Open Jobs (by group)
Week of:

Monday, June 13, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11156 Fabricate forms 4/22/2016 Phillips6      |  |  SPHX 12

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR

Construction 10175 Mount A/C units 5/27/2016 Phillips9     F|  |  LEREC 28

Construction 11165 Miscellaneous carp. 8/14/2015 Folz10    T |  |  FES 42

Construction 1692 Anchor rails 5/27/2016 Pontieri11      |  |  TWLZ

Construction 11182 Install thru ports 5/20/2016 Phillips12 MTW  |  |  LEREC 16

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13  T   |  |  LEREC 8

11199 Block N Brace Int. 6/10/201614   W  |  |  RADW

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 608

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20   W F|  |  LEREC 40

Maintenance 11204 Measure TPC 6/10/2016 Folz21 M W F|  |  STAR

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 136

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWTF|  |  NSLS 2039

Group: Electrician

Construction 11198 Reconfig unistrut/tray in 1002B 6/10/2016 Phillips39 MTWTF|  |  CEC

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40   W  |  |  CAD 420

Construction 160601 E-Stops building 929 6/10/2016 Folz41    TF|  |  AGS

Construction 160409 E-Stops building 801 6/10/2016 Folz42 MTWTF|  |  AGS

Maintenance 160512 Relable panels for arc flash / fed from 912 5/20/2016 Folz43      |  |  AGS

Construction 160517 Rework for replacement 480V MCC in 912 6/3/2016 Folz44      |  |  AGS 40

Construction 323 Wire/Bond unistrut and panels in 922 5/13/2016 Folz46      |  |  ATF2 112

Construction 405 Install tray/panels in 1002D 4/8/2016 Phillips48 MT   |  |  CEC 512

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  CEC 80

160415 Relocate ELP-1 col L-20 in 912 6/3/2016 Folz50 MTWTF|  |  AGS 16

Group: Rigging

Construction 11183 Sort lift fixtures 5/27/2016 Folz58 M W  |  |  FES 8

Construction 11202 Steel suports from lead yard 6/10/2016 Phillips59 M    |  |  SPHX

Construction 8781 Rig Hcal-East on next 8hour access 6/10/2016 Folz61     F|  |  STAR

Construction 1691 Assist capenter placing rails 5/27/2016 Pontieri62      |  |  TWLZ

Construction 11191 Blocks to Xfer station 6/3/2016 Folz64  TW  |  |  FES 100

Construction 11126 Move dewars 3/11/2016 Folz65      |  |  AGS 20
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Group: Rigging

935 Load intermodals, Load 974 5/27/201667 M  T |  |  RADW 70

Construction 8919 Assist AGS 12/6/2013 Folz68 M   F|  |  AGS 118

11196 Load intermodals for shipment 6/10/201669    T |  |  RADW

Construction 10159 Rig steel 4/22/2016 Phillips70  TWT |  |  SPHX 26

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW

Construction 10178 Remove AC unit from 1002D 6/3/2016 Phillips72  T   |  |  LEREC 3

Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz74      |  |  RADW 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 208

Group: Mechanical Tech

Construction 1694 Cryocooler frame 6/3/2016 Folz88      |  |  RHIC

Construction 11167 Rehose test quads 4/29/2016 Folz89     F|  |  FES 36

Construction 11203 Chiller insulation 6/10/2016 Folz90 MT   |  |  UED

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 238

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92      |  |  PHNX 44

Dismantle 11197 Sort rad waste 6/10/201693    T |  |  RADW

Construction 11198 Fabricate hotplate assembly 6/10/2016 Pontieri94   W  |  |  BLIP 2

Maintenance Lift training 6/10/2016 Folz95  T   |  |  CAD

Construction 1671 Wind coils 3/11/2016 Folz96 MTW  |  |  EBIS 216

Construction 10180 FPC waveguide setup 6/10/2016 Phillips97 MTW  |  |  LEREC

Group: Electronic Services

Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips99 MTWTF|  |  SPHX 120

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 902

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101      |  |  FES 48

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 10162 Populate circuit boards (shift work) 4/29/2016 Folz103      |  |  AGS 46

Construction 930 Assist water systems 10/23/2015 Folz104    T |  |OT CAD 294

Construction 11192 Fabricate hot plate assembly. 6/3/2016 Pontieri105  TW  |  |  BLIP 6

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |OT AGS 164

Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz107      |  |  AGS 36

Construction 11133 Update voltage tap prints (Shift Work) 4/1/2016 Phillips108      |  |  STAR 74

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 2

Maintenance 11171 Schedule program mods 5/6/2016 Folz110 M  T |  |  FES 52

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |OT AGS 128

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 M    |  |OT CAD 422
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Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 486

Maintenance 160611 AES Move 6/10/2016 Scaduto136 M    |  |  AGS

Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto137      |  |  AGS 30

Maintenance 160419 10th station pump 4/22/2016 Scaduto138      |  |  AGS 48

Maintenance 160516 Booster access 5/20/2016 Scaduto140      |  |  AGS

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141     F|  |  AGS 32

Maintenance 160601 RF pump seal leak 6/3/2016 Scaduto142 MTWTF|  |  AGS 8

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143  T   |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144 M WTF|  |  AGS 134

Maintenance 160603 Ozone/Sand filters 6/3/2016 Scaduto145  TWTF|  |  AGS 8

Maintenance 160604 Waste water 6/3/2016 Scaduto146 MTWTF|  |  AGS 10

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147 MTWTF|  |  AGS 136
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